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"Technical consultancy and assistance 
for the retrofitting of the tri-generation plant 

at the JRC Ispra Site" 
 
 



The present time schedule is indicative; the binding time schedule depends on the contract which 
will be signed and on the actual timing deriving from contract obligations. It has been drafted for 
the sake of clarity. Other dates will depend on the time schedule of the Design and Construction 
contract (see technical specifications). 
 
The start of the contract will be signed within 15 calendar days since the signature of the contract; 
the Commission will summon the Consultant at this purpose. 
 
Services described at chapters 5-6-7 of the technical specifications: 
 
5. Analysis of the Data - Issue pf proposals for the retrofit project 
6. Preliminary design 
7.Technical specifications and tender documents for the Design and Construction Contract 
 
The mentioned services will be completed withi 95 working days after the start of the contract; 
unless the Consultant will not submit its own time schedule, lasting not more than 95 working days, 
the schedule will be as follows (in working days): 
 
D01 - D05 Submission of the organisational chart, detailed planning for phases 5-6-7; discussion 
and review until acceptance by the Commission 
 
D06 - D15 Data collection and discussion, data report 
 
D16 - D35 Issue of proposals and energy storages (point 5 of T.S.), including at least one interim 
submission 
 
D36 - D40 Discussion of the proposals, review and selection of the proposal by the 
Commission, agreement of a preliminary design plan 
 
D41 - D80 Preliminary design and technical specifications (point 6-7 of the T.S.) including 
interim submissions according to the design plan 
 
D81 - D95 Discussion of the final submission, final setup of documents, final acceptance, 
physical delivery of the documents 
 
Services described at chapter 8 of the T.S.: 
 
30 Working days starting at the opening of the offers for the evaluation of the technical offers and 
the other contracted services described at point 8. 
30 Working days of availability during the audit of the Public Procurement Advisory Group, to 
reply to possible queries raised during the audit. 
 
Services described at chapters 9-10-11 of the technical specifications 
 
Unless differently described in the Design and Construction call for tender (in that case the contract 
will be amended accordingly) the duration of the services is so envisaged: 
 
120 working days for services described at point 9 
480 working days for services described at point 10 
60 working days for services described at point 11 
 



Expected dates (indicative) 
 
Target date for contract signature  on Dec. 20th, 2017 
 
Parts 5-6-7 of T.S.    from Jan. 3rd, 2018  to May 15th, 2018 
 
Part 8 of T.S.     from Aug. 16th, 2018 to Nov 6th, 2018 
 
Parts 9 of T.S.     from Jan. 7th, 2019  to Jun 21st, 2019 
 
Part 10 of T.S.     from Jun. 24th, 2019 to Apr. 21st, 2021 
 
Part 11 of T.S.     from  Apr. 26th, 2021 to Jul. 15th, 2021 


